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Greetings from Turnberry Construction Group! 
 
Thank you for your interest in working with Turnberry for your home building 
experience. Whether you are building or renovating, we are driven by our passion 
for home building, as well as our desire to provide the highest level of satisfaction 
to our homeowners. 
 
Enclosed you will find our timeline for designing and building a custom home. We 
hope this will give you an overview of the construction process and help you to 
prepare for your project.  
 
Our sincere, proactive and honest approach to our business of building quality 
homes is only part of our overall focus, but don’t just take our word for it – we 
believe that happy home owners are our best form of advertising. Read testimonials 
from our clients and check out our most recent projects on Houzz. 
 
Please contact us with any additional questions you may have. We can be reached 
by phone (610) 775-7575 or email (info@TurnberryConstructionGroup.com). 
 
Thank you for your time, and we look forward to working with you. 
 
Sincerely, 
 
Turnberry Construction Group 
Kevin Kozo, President 
Kevin@TurnberryConstructionGroup.com 
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TIMELINE FOR DESIGNING & BUILDING  

A CUSTOM HOME WITH TURNBERRY CONSTRUCTION GROUP 
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INTRODUCTION

How long does it take to build a custom home? 
What are the steps from start to finish? How 

can I ensure that I stay on time and on budget? 

While every home is a unique project, and each 
situation is a bit different, we’ve provided basic 

key points of what to expect during the 

construction process of your custom home with 

Turnberry Construction Group.  

Size and features are two of the biggest factors 

that influence the timeline in completing your 

home. Building a 2,500 sq. ft. home will likely 
have a less extensive timeline than a 5,000 sq. ft. 

home with an outdoor kitchen, pool and spa, 

and extensive landscaping, which are various 
features to take into consideration.  

To obtain a rough estimate of the timeframe, homeowners should discuss the specifics of their 
project with a contactor and/or design professional. At Turnberry, we have a design professional 
on staff, easing the communication process between the designer and builder. 

The homeowner also has a significant impact on the length of the process. How much time can 

you dedicate to your project, specifically in making various selections for your home? When 

building a custom home, chances are you want your new home to fit your specific lifestyle, and it 

often takes time to identify what your current and future wants and needs are. Do you know the 

floor plan and features you want, or do you need additional time at the outset of the project to 
explore various design ideas? All of the above will accelerate or decelerate the overall building 

time of your home.	
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EVALUATE YOUR LOT 

Need help finding the perfect lot to build your dream home? Turnberry Construction Group can 
help! We have access to various lots in and around Berks County and work closely with local 

realtors to find the right lot for your new home. Please call our office (610) 775-7575 for assistance 

in finding your lot. 

Most of our clients purchase lots first and then contact us to design and build their custom home. 

Even if you already have your lot, we will assess your lot with you and help you obtain necessary 

lot information for engineering and permits. 

ASSESS YOUR LOT 
At Turnberry Construction Group, President Kevin Kozo will visit your lot with you to assess 

the lot, starting with locating all property corners and the subdivision plan. 

In addition, we will discuss the following: 

• Setback information

• Location of septic/well or public water sewer

• Erosion and sediment control plans

• Storm water management

• Your desired floor plan and home set 

OBTAIN LOT 

INFORMATION 

We will obtain the following: 

• Electric service provider

(apply for service)

• Public water and service

providers, if septic

• Phone and cable service providers

• Consideration of heat source (oil, propane, natural gas, geo-thermal)

• Call township for “Building Permit Pack” (this will include all required permits)
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DESIGN 

It may come as a surprise that designing your home could take 2-6 months, especially if this is 
your first time building a custom home. 

Here’s what our basic design process includes: 
• Gather information
• Draw/revise the floorplan and exterior elevation
• Draw/revise interior elevations, including architectural

details & cabinetry
• Prepare site plan including well & septic
• Final review & approve construction drawings

After each stage of the design process, homeowners review the 
construction drawings. President Kevin Kozo of Turnberry 
Construction Group will also review each set of drawings and 
address any concerns he may have with the plans.  
The design phase is a critical time to ask us questions and make changes to your home’s design if 
there is something you are unsure about or unsatisfied with. The timeline during the planning of 
your home’s design will largely depend on the amount of changes you make to your plans and the 
amount of time you need to assess the drawings. 

IMPORTANT: Do not rush 
through the design portion of 
your home. If there’s 
something you aren’t sure 
about, ASK! A quality 
contractor will review each set 
of drawings with you and 
explain anything that may 
initially appear confusing. 
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ENGINEERING, SPECS, & PERMITS 
ENGINEERING
The engineering of your home includes a structural foundation 
plan and a structural framing plan, which will be completed by 
the professionals at Turnberry Construction Group. 

SELECTIONS AND/OR ALLOWANCES 
If you have not decided on selections during the design stage, you will need to finalize these 
before the final contract with Turnberry Construction Group. At this time, you will need to have 
made all of your selections or allotted allowances for the items used to build your house. 
Selections include items such as: flooring, appliances, plumbing/lighting fixtures, roofing, 
cabinets, countertops, etc. Any selections you have not made will be assigned an allowance based 
on the overall budget you provide us with.  

Turnberry President Kevin Kozo will make sure you are aware of these price changes when/if 
you decide to change a selection, which could increase or decrease the overall price of building 
your home. 

SPECS 
Specifications describe in detail what’s included in the 
contract price. While specifications can be lengthy, the 
information is very important. 
 All parties should understand the specifications 
before signing the construction contract. If you have 
any questions regarding your specifications, ask your 
builder to explain confusing areas before signing the 
final contact. 

PERMITS/APPROVALS
Before groundbreaking, your home will need permits 
and/or HOA approvals, depending on the 
municipality you will be building in. 
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REVIEW & FINALIZE CONTRACT 
REVIEW OF THE ESTIMATE 
This is the point where you figure out 
exactly how much your home will cost, 
which ultimately depends on the 
materials and selections you chose for 
your home. After reviewing the estimate 
on your own, President Kevin Kozo will 
meet with you to make any adjustments 
on specifications or selections to come 
to a final agreement on the options you 
would like to include in your home. At 
the final review of the estimate, our goal 
is that you feel confident in what is 
included in the final price of your home.  
 

FINALIZE THE CONTRACT 
After the review of the final price, we will provide you with a written contract. The documents 
enclosed will reference the final plans, specifications, and any allowances for selections as well as 
any additional documents required by PA state laws.  
We are here to answer any questions you may have regarding the contract documents and explain 
the terms of the contract. In addition, you may always decide to consult an attorney for a 
professional opinion if you choose to do so. 

 
 
FINANCE 
The bank will have a specific process to follow if you are obtaining bank funding as part of 
building your new home or renovating your existing home. This process is best discussed with 
the bank or a professional mortgage broker. We work with many different lenders and are happy 
to recommend a few to meet with and discuss your funding. 
Most financing options include an appraisal of the plans and specifications and the funding of the 
loan. The financial institution establishes the value of the home based on the plans, specifications 
and lot information. This appraisal is what determines the amount of money the bank/mortgage 
company will lend you for the project.  
As soon as you close on a loan, we will be able to begin construction. If you are able to pay cash 
for your new home, this step is unnecessary.  

IMPORTANT: We want you to feel confident about what’s included in your 
final contract. If you are confused or have any questions, ASK! 



																								Timeline for Designing & Building a Custom Home with Turnberry Construction Group 
 

 9 info@TurnberryConstructionGroup.com  |  (610) 775-7575  |  www.TurnberryConstructionGroup.com 

BUILD 

While the timeline to build a custom home varies considerably, the process is relatively the same. 

Factors that influence build time include home size, architectural design, location, etc.  

At Turnberry Construction Group, we begin with an anticipated construction schedule and 

move-in date. For flexibility, it is wise to add about a month onto your schedule, as construction 

schedules are very difficult to 100% guarantee. Weather, for example, is one factor that can either 
help or hinder the construction timeline. 

Making changes to your home’s plan or 

selections throughout the process will 
likely add additional time to the 

construction schedule. Giving yourself 

an extra month or so will ease the 
pressure when you decide to make a last-

minute adjustment in your home.  

 
 
 
 
 
 
 
 
 
 
 

NEW CONSTRUCTION TIMELINE 

1. Prepare the site (1-2 weeks) 

2. Foundation (2-3 weeks) 

3. Roofing & mechanicals (2-4 weeks) 

4. Drywall & exterior veneers (2-6 weeks) 

5. Flooring, cabinets, interior trim & doors 

(2-6 weeks) 

6. Wall tiling, painting & countertops (2-4 

weeks) 

7. Plumbing & lighting fixtures, HVAC, 

switches, etc. (2-4 weeks) 

8. Glass, mirrors, shower doors & hardware 

(1 week) 

9. Drywall touch-up (1-2 weeks) 

     10. Driveway & landscaping (1-3 weeks) 
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CHECKLIST for New Homes & Remodels 
 
INITIAL MEETING 

� Schedule onsite or in office consultation. Date & time: ______________________ 

� Compile all information for your project including: sketches, idea photos, etc. 

� Meet on site to review project details with President Kevin Kozo 

� Receive professional services agreement 

� Execute PSA and return to Turnberry with requested retainer 

� Complete both “Financial Information” and “Lot & Home Information” sections and bring to 
final review meeting (below). 

� Schedule final review meeting with Turnberry to review sketch plans, construction drawings, 
lot address and township information, and make final revisions. 

 
FINANCIAL INFORMATION: 

� Financial Institution: __________________________________ 

� Loan Representative 
o Name: _____________________________________ 

 
o Phone: _____________________________________ 

 
o Email: _____________________________________ 

 
LOT & HOME INFORMATION: 

� Deed, Lot/deed restrictions 

� Property Address: _____________________________________ 

� Township: ___________________________________________ 

� Plot plan 

� E&S plans 

� Storm water management 

� Blueprints/renderings 
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CONTACT 
 

 
 

 

 
 

 

 
 

 

 
 

 

 

MEET OUR TEAM 

Turnberry Construction Group is a custom residential and 

commercial builder founded in 2005 in Reading, Pennsylvania. 
Since then, we have remained true to our mission of delivering 

exceptional construction and superior customer service by creating 

a strong bond between the client and our build team while 
maintaining long-term financial strength through intelligent 

business decisions. It is our mission to attract only the brightest and 

most highly skilled craftsmen to fit within the Turnberry team. By 
treating our tradesmen with respect, and creating an environment 

of open communication, we are able to foster new ideas throughout 

every project and the company. 

Turnberry Construction Group 
1346 Welsh Road, 

Reading, PA 19607 

(610) 775-7575 
Website: www.TurnberryConstructionGroup.com 

Email: info@TurnberryConstructionGroup.com 

 

Kevin Kozo, President: His 
extensive knowledge of the 
industry comes from early 
exposure in his youth which led 
him to pursue a career of over 20 
years in residential and 
commercial building. This 
experience led Kevin to create  

Becca Yeager, Administrator 
& Design Professional: 
Creating a customized 
experience for the client is her 
goal with every project. Serving 
as the liaison during each stage 
of the home building process, 
Becca assists in addressing client  

Turnberry Construction Group in 2005. Being involved 
in each project from inception to completion ensures 
that Kevin’s clients remain a priority throughout the 
building process, leaving them with a positive and 
memorable experience.	

inquiries regarding their projects. Having a degree in 
Business combined with over 15 years in customer 
relations, her experience is fundamental when preparing 
contracts and utilized for client marketing, contract 
implementation and account maintenance.	

Leah Williams, Marketing 
Administrator: Leah Williams 
is a 2017 graduate of Albright 
College with a bachelor’s degree 
in communications, English and 
Spanish. As marketing 
administrator, she develops our 
social media campaign, manages  

all social media accounts, manages our blog, and seeks 
additional marketing avenues to expand our 
development in Berks and surrounding communities.	


